
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 88.81

706 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,879,588.42

$9,682,840.00

$2,185,492.08

77.88%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,879,588.42 $9,682,839.99 $2,185,492.08 77.88% $480,799.92

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,155,277.04 $5,770,637.11 $384,639.93

Non-Participating $1,538,819.30 $1,442,659.31 $96,159.99

Total Earnings $7,694,096.34 $7,213,296.42 $480,799.92

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,694,096.34 $7,213,296.42 $480,799.92

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,694,096.34 $7,213,296.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $480,799.92

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .903

 12000.000 .077

BRST0-0031-01(042)

 

.980 $924.00 $11,760.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .827

 1250000.000 .030

BRST0-0031-01(042)

 

.857 $37,500.00 $1,071,250.00

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 .000

 102.300 966.380

 

 

966.380 $98,860.67 $98,860.67

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,185.000 .000

L & H LIME 90.630 2,790.050

 

 

2,790.050 $252,862.23 $252,862.23

0045 413-1000     BITUM TACK COAT GL  2,985.000 189.000

 4.860 795.000

 

 

984.000 $3,863.70 $4,782.24

0070 436-1000     ASPHALTIC CONCRETE CURB - LF  2,900.000 .000

 14.580 2,636.000

6 IN

 

2,636.000 $38,432.88 $38,432.88

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  95.000 99.500

 35.060 .000

 

 

99.500 $.00 $3,488.47

0200 500-3200     CLASS B CONCRETE CY  1.530 .000

 668.200 1.000

 

 

1.000 $668.20 $668.20

0205 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  32.000 32.111

 61.870 .000

 

 

32.111 $.00 $1,986.71



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 603-7000     PLASTIC FILTER FABRIC SY  32.000 32.111

 4.370 .000

 

 

32.111 $.00 $140.33

0215 576-1015     SLOPE DRAIN PIPE, 15 IN LF  395.000 .000

 35.000 174.600

 

 

174.600 $6,111.00 $6,111.00

Category Amount: $439,222.68 $1,490,342.73

Category Number: 0020 EROSION CONTROL

0220 700-6910     PERMANENT GRASSING AC  14.000 1.368

 2383.660 7.798

 

 

9.166 $18,587.78 $21,848.63

0230 700-8000     FERTILIZER MIXED GRADE TN  15.000 2.747

 871.100 3.619

 

 

6.366 $3,152.51 $5,545.42

0240 710-9000     PERMANENT SOIL REINFORCING MAT SY  11,300.000 1,612.889

 1.210 1,970.667

 

 

3,583.556 $2,384.51 $4,336.10

0245 716-2000     EROSION CONTROL MATS, SLOPES SY  14,000.000 810.000

 1.630 7,866.556

 

 

8,676.556 $12,822.49 $14,142.79

0250 163-0232     TEMPORARY GRASSING AC  10.000 13.952

 912.400 .000

 

 

13.952 $.00 $12,729.80

0255 163-0240     MULCH TN  275.000 64.661

 60.740 13.300

 

 

77.961 $807.84 $4,735.35



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0260 163-0300     CONSTRUCTION EXIT EA  6.000 3.125

 1722.750 .625

 

 

3.750 $1,076.72 $6,460.31

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,500.000 1,297.500

 20.110 432.500

 

 

1,730.000 $8,697.58 $34,790.30

0275 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  8,200.000 763.650

 1.210 160.500

 

 

924.150 $194.21 $1,118.22

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 9.000

 425.220 .000

 

 

9.000 $.00 $3,826.98

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 22.000

 1200.000 1.000

 

 

23.000 $1,200.00 $27,600.00

Category Amount: $48,923.64 $137,133.90

Category Number: 0040 BRIDGES

0840 207-0203     FOUND BKFILL MATL, TP II CY  25.000 48.222

 55.000 .000

 

 

48.222 $.00 $2,652.21

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  710.000 713.930

 40.000 .000

 

 

713.930 $.00 $28,557.20

0850 500-0100     GROOVED CONCRETE SY  4,222.000 .000

 4.000 4,218.000

 

 

4,218.000 $16,872.00 $16,872.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 08/04/2015

to 09/02/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/04/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0865 500-3002     CLASS AA CONCRETE CY  653.000 653.200

 600.000 .000

 

 

653.200 $.00 $391,920.00

0885 511-1000     BAR REINF STEEL LB  121,529.000 124,127.000

 0.900 .000

 

 

124,127.000 $.00 $111,714.30

0940 500-0100     GROOVED CONCRETE SY  591.000 .000

 4.000 586.889

 

 

586.889 $2,347.56 $2,347.56

Category Amount: $19,219.56 $554,063.27

Category Number: 0010 ROADWAY

1020 158-1000     TRAINING HOURS HR  2,000.000 2,080.000

 0.800 .000

 

 

2,080.000 $.00 $1,664.00

1025 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  9.000 .000

 1093.420 9.000

 

 

9.000 $9,840.78 $9,840.78

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -36,406.740

(IN #1)

                                                            

-36,406.740 $-36,406.74 ($36,406.74)

Category Amount: $-26,565.96 $-24,901.96

Project Total Amount: $480,799.92 $7,694,096.34


